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Projects

Final Project 21:00:00
Specialisation 18:00:00

Time entries

portal blueprints 10:00:00
polypaint tests zbrush 7:00:00
flower sculpt 6:00:00
tree sculpt 5:00:00
waterfall shader 4:00:00
waterfall shader update 4:00:00
finished blueprints portal 3:00:00



Projects / Time entries Duration

Final Project 21:00:00

finished blueprints portal 3:00:00

portal blueprints 10:00:00

waterfall shader 4:00:00

waterfall shader update 4:00:00

Specialisation 18:00:00

flower sculpt 6:00:00

polypaint tests zbrush 7:00:00

tree sculpt 5:00:00
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